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The construction of modern cities emphasizes the nature and harmony 
among the “people”, “things” and “environment”, re ecting the harmony 
and unity of the formal beauty, functional beauty and surrounding envi-
ronment of architecture. Based on the introduction of the design concept 
of the assembled pedestrian overbridge, through the Jianhua Building 
Materials Group’s  rst “pre-fabricated low-rise tower-stayed pedestrian 
landscape overbridge” project in China, this paper proposes a solution 
that can improve the landscape design of the overbridge and reduce the 
construction complexity of the overbridge, the assembly product supply 
and the construction process “integration” under the premise of ensuring 
the safety and stability of the pedestrian overbridge, whose prefabricated 
production and assembly construction, shortening the construction period, 
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1. Introduction
“P
edestrian landscape overbridge” is the win-
dow of modern urban culture and city im-
age. Its scheme design, material supply and 
construction process re ect the ability and level of urban 
construction and management. The traditional “pedestrian 
landscape overbridge” project mostly adopts the cast-in-
place mode, which faces poor overall performance, long 
construction period, poor quality stability, and at the same 
time exacerbates the contradiction between people and ve-
hicles, and is accompanied by various pollutions and other 
problems. Integrating the development and experience of 
assembling overbridges in China’s outer sections, follow-
ing the principles of “safety, application, economy, aes-
thetics, durability and environmental protection”, Jianhua 
Building Materials Group is aiming at the “Nanjing Pukou 
District Pedestrian Crossing Street Landscape overbridge” 
project, innovative technology, and adopting “full prefab-
ricated assembled twin tower cable-stayed structure”, and 
the engineering design and technical staff on-site service, 
draw the design plan, communicate and adjust with the 
customer, and carry out the full prefabricated production 
of the product, so that the project can be changed from 
cast-in-place to pre-assembled, which completely solves 
the problem that the engineering project is chaotic due 
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to the disjunction between planning and design, material 
supply and construction, improves the construction effi-
ciency and reduces the impact on the traf c environment.
2. Design Ideas of Assembled Pedestrian 
Overbridge
2.1 Overall Design Ideas
To maximize the proportion of overbridge factory as-
sembly prefabrication, save installation time, reduce 
cast-in-place construction process, reduce dust, noise 
and other pollution, except for underground foundation 
engineering, the rest of the components are assembled 
prefabricated. The superstructure main bridge body, 
stair beam body and overbridge deck pavement layer are 
assembled by prefabricated sections. The auxiliary com-
ponents such as railings, expansion joints and lighting 
can be completed before the assembly according to the 
requirements of the overall design; the lower pile foun-
dation and the enlarged foundation are completed on site 
and the piers and cover beams are prefabricated in the 
factory, and the construction site and the foundation are 
installed and installed.
2.1.1 Main Bridge Body Design Ideas
(1) The dif culty in assembling the pedestrian over-
bridge segment is how to avoid the duplication and 
waste of cost investment and reuse as much as possible 
to achieve economic benefits. Therefore, the design 
should not only pay attention to the general performance 
of the component design for a speci c overbridge, which 
requires analyzing the distribution of the road section in 
the target area to determine the span of the overbridge 
span, which can be determined based on the existing 
overbridge distribution data.
(2) Before the design, the constraints in the con-
struction should be considered. For example, the lifting 
load and operability of the car are limited. The lifting 
weight of the beam should not be too large, which is 
recommended not to exceed 70-80t. The main over-
bridge adopts equal-section box girder and single-box 
single-chamber structure; Assembled overbridges need 
to be prefabricated at the factory, which requires that the 
choice of beam height in the design should not be too 
much to pursue the optimal ratio and should be too dis-
crete. Some applicable height modulus should be select-
ed according to the span of the overbridge.
2.1.2 Stair Beam Design Ideas
Stair beam: It has two characteristics with respect to the 
main overbridge: the appearance of the line shape and 
the  uctuation range of the span are small. Therefore, in 
the design, it is more inclined to adopt the  exible con-
nection mode of the steel-mixed section, which is conve-
nient for secondary use after dismantling.
2.1.3 Lower Structure Design Ideas
According to the applicable part, the pier is pre-formed, 
and the bottom of the column is reserved with  anges, 
which are connected with the cover beam and the pile 
foundation by bolts. The abutment, the enlarged founda-
tion and the pile foundation are cast on site.
2.1.4 Af liated Structures
Railings and drain pipes are reserved for railing joints on 
the main beam. They can be assembled on the spot be-
fore assembly or hoisting. The expansion joints, supports 
and anti-collision facilities are all shaped products.
2.2 The Advantages of the “Integration” Scheme
2.2.1 Construction Advantages
The engineering innovation adopts a full prefabricated 
pedestrian landscape structure;
The hoisting and assembling of the low-tower towers 
are carried out in the side zone, which does not affect 
the traffic of the current motorway; the lifting of the 
three prefabricated panels on the top of the motorway 
is carried out at night. During the day, the anti-drop net 
protection of the top of the tower column, the tower col-
umn and the I-beam set up on the top of the pedestrian 
stairway cap will not affect the normal driving of the 
motorway during the day.
2.2.2 Late Maintenance Advantages
Steel  ber concrete wedge extrusion anchoring device is 
adopted, which has strong durability and corrosion resis-
tance; the cable stays with low-relaxation super-strength 
galvanized steel wire, and the cable life can reach 30 
years, exceeding the standard requirements of 20 years.
2.2.3 Construction Period Advantages
The overall construction period is shortened by half (the 
traditional construction period is 6 months and the cur-
rent construction period is 3 months).
3. Engineering Application Case
3.1 Case Background
Puzhu North Road, Pukou District, Nanjing is an import-
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ant passage to the Yangtze River Tunnel. There are four 
large residential quarters and the Australian Forest Shop-
ping Plaza on the west side of the Puzhu North Road. 
Therefore, the traf c volume is large and people Large 
 ow rate; traf c status: The residents on the south side 
of the residential area to the north side of the bus stop 
need to go to the Puliu intersection to bypass the dis-
tance of about 600m. Therefore, the addition of a pedes-
trian crossing overbridge at the site can better alleviate 
the travel needs of surrounding residents and reduce the 
traf c safety hazards that may result from the crossing of 
guardrails and crossing roads.
3.2 Structural Design
The full width of the overpass main overbridge is 
5.06m, the net width is 4.0m; the span is arranged as: 
(10+34+10) m; it is a prefabricated assembled low-rise 
tower cable-stayed overbridge with a main span of 34m 
and a side span of 10m. 2.8m ramp and stairway; the 
overbridge deck of the main overbridge is a reinforced 
concrete overbridge deck with side main beams, with 
a beam height of 0.45m-0.55m and a plate thickness of 
0.2m. The main tower is a garden-shaped tower column, 
and the above-mentioned overbridge beam is a rectangu-
lar hollow steel pipe with a tower height of 8.1 m; below 
the overbridge beam, the concrete-filled steel tubular 
pier with a rectangular section is 6.72m high. The stay 
cable is a steel strand + PE sheath, and the ends are an-
chor head anchors, which are respectively anchored on 
the steel tower column and the side main beam. Its engi-
neering structure design is shown in Figure 1:
Figure 1. Project structure design drawing
3.3 Structural Calculation
The analysis model of cable-stayed overbridge was es-
tablished by using Midas Civil finite element software. 
The whole overbridge is divided into 118 units and 123 
nodes, of which the cable is only the truss unit and the rest 
parts are beam units. The boundary conditions consist of 6 
general supports and 22 elastic connections. The analysis 
model of the cable-stayed overbridge is shown in Figure 2 
below:
Figure 2. Cable-stayed overbridge analysis model
3.4 Construction Scheme
3.4.1 Construction Preliminary Scheme Design 
and Steps
(1) The cable-stayed overbridge deck adopts cantile-
ver assembly construction method, and the construction 
process is foundation pile foundation construction—cap 
construction —main tower construction—overbridge 
cantilever assembly—stayed cable tension anchorage—
overbridge deck closure;
(2) The No. 3 prefabricated overbridge deck sup-
ported on the main tower beam shall be temporarily 
consolidated  rst, and the temporary consolidation shall 
be released after the overbridge deck is closed, and the 
permanent support shall be placed;
(3) The main tower is prefabricated in sections, and 
the steel pipe should be welded to maintain the vertical 
and horizontal lines of the main tower. The stay cable 
is anchored after the tensile stress of the design. When 
anchoring, it should be noted that the offset angle of the 
stay cable is consistent with the design value;
(4) When assembling all prefabricated blocks, atten-
tion should be paid to the alignment of the anchored 
steel bars with the reserved holes and  lled with mortar;
(5) The dimensions of each section shall be strictly 
controlled during the prefabrication of each section, and 
shall be pre-assembled before the formal assembly to ad-
just the size of the prefabricated section;
(6) After the construction of the structural system is 
completed, the overbridge deck leveling layer and the 
waterproof layer are constructed;
(7) The reinforced concrete overbridge deck is con-
nected to the main truss by pre-embedded studs, paying 
attention to the reserved holes.
DOI: https://doi.org/10.30564/frae.v2i3.1077
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3.4.2 Superstructure Construction Plan and Steps
Side brackets and non-motor vehicle lanes are erected 
with door brackets → hoisting + assembling main towers 
→ assembling non-motor vehicle road top prefabricated 
panels + installing tension cable stays → using the  rst 
prefabricated panel at the top of the motor vehicle lane at 
night + Install the  rst stay cable → install the anti-drop 
net with the tower column to strengthen the safety pro-
tection measures during the day → install the second and 
third motor vehicle road top prefabricated panels in the 
night and install the second and third diagonal stay ca-
bles.
3.4.3 Main Beam Construction and Steps
(1) The short platform composite type pull-type hang-
ing basket construction process (YJGF16-98 method): it 
consists of a hanging basket platform, a tripod and a ser-
vo system (staying system, suspension system, walking 
system, anchoring system, horizontal support system, 
 ne-tuning positioning system);
(2) The cable system uses the stay cable to transmit 
the vertical load of the front end of the hanging basket 
to the main tower of the cable-stayed overbridge, and re-
duces the vertical load of the hanging basket on the main 
beam. Another function of the pulling rope is to com-
plete the system conversion, that is, the cable is anchored 
on the hanging basket during construction, and the cable 
is anchored on the main beam after construction; during 
the suspension process of the main beam, the hanging 
basket platform is suspended by the front suspension 
bar and the pulling rope of the tripod to jointly bear the 
weight of the beam section;
(3) After the main beam is assembled, the rope is 
unwound from the front section of the platform and 
converted into a permanent beam of the main beam; the 
fulcrum of the walking boom is moved from the tripod 
to the main beam, and the template is lowered along 
the front and rear booms of the tripod by a main beam 
height, and the template is respectively hung by the hook 
and the running boom;
(4) Raise the front and rear booms to move the tripod 
forward, and the hooks move along the beam rails and 
the travel booms along the tripod rails to move the form-
work platform to a new position; lower the front and rear 
booms and reconnect them to the formwork platform. 
The completion effect of all the projects in this case is 
shown in Figure 3 below:
Figure 3. Project completion effect drawing
4. Conclusion
The  rst case of Jianhua Building Materials Group’s inno-
vative use of the “pre-prefabricated low-rise tower-stayed 
pedestrian landscape overbridge” project in the construc-
tion of modern cities in China, which is based on its strong 
R&D and innovation capabilities and comprehensive ser-
vice capabilities, and cooperates with construction units to 
connect the entire industrial chain of design, production, 
construction and management to provide an integrated 
“integrated” solution; in 2016, the “Guiding Opinions on 
the Development of Prefabricated Buildings” issued by 
the State Council of China proposed to use 10 years or so 
to increase the proportion of fabricated buildings in new 
construction areas from less than 5% to 30%. As an indus-
try benchmarking enterprise, how to use the modern BIM 
method and 3D technology to realize the industrial chain 
standardization, scale and integration is a new exploration 
and practice topic in modern urban planning and construc-
tion.
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